SAS Superstructure Rundate 19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:26PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 141 Const Calendar Day: 378 Date: 21-Sep-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 24-Jan-11 Status: Approved
Weather
Temperature 7 AM 60 -70 12PM 60-70 4PM 60-70
Precipitation 0.00" Condition Overcast to sunny with high winds.

Working Day If no, explain:

Diary: Dispute
Work description.
- Surveyed punchmarks placed by ABF surveyors on the W2W3 west deviation saddle with the assistance =
of Ae Tern. In general the points were placed on the outer edge of the top saddle ribs, at the corners of the
trough, and on the corner of the top portion of the base plate at 50mm offset from the edges. The top
corner near of the base plate near the main span cable edge had an offset of 40mm x 40mm from the
edge.
- Began to finalize and write outstanding diaries due to the continuous inspection in the field and waiting for
the extra work bills related to CCO#153 (Hinge K cutting).
- Responded and addressed outsanding emails.
- Responded to RFI #2235R00 (W2 Bikepath anchor palte details) for Tai Lin Lui.
- See Lalit and Alex Schmidt's diaries for ABFs labor, equipment, operations related to the west deviation
saddle erection. See Lalit's diary for all other operations at the W2 cap beam.
04-0120F4 Bid Item: 063 W-W2C-HIK.063 W Line W2 Cap Hinge K
In Place Machining Company
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: In Place Machining Company
None of the Above JNM COHL WEISBROOKE 8.00 4.00 0.00 12.00 D
Diary: Dispute
Work description. 063 W-W2C-HIK.063 =
CCO#153
- The cutting apparatus had a serial number of 5759 and a model number of AX48120.
- Continued to cut the second bevel of 15 degrees on the end of the third Hinge K pipe beam, began to
smooth the beveled corners with the flap brush and hand grinder and corrected any deficiencies related to
the beveling or smoothing operation.
- The schedule for the machinist to complete the work for CCO#153 are 12 hour days for 7 days a week.
This CCO work is anticipated to last approximately one month.
- See Bob Brignano's diary for additional details regarding the beveling/quality for this operation.
04-0120F4 Bid Item: 063 W-W2C-HIK.063 W Line W2 Cap Hinge K
AMERICAN BRIDGE/FLUOR, A JV
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 141  Date: 21-Sep-2010 Tuesday
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002082 WELDING MACHINE, MILLER 250 AMP No
800 400 000 0.0 ]
002076 AIR COMPRESSOR-DSL/PORTABLE, 185 CFM No
800 400 000 000 []
Diary: Dispute
Work description. 063 W-W2C-HIK.063 -
- Supported In Place Machining to mobilize equipment and provided any other support to facilitate their
operation.

Attachment

W2W3 west deviation saddle segment turned on its side in preperation Cutting the second beveled edge of 15 degrees for the third Hinge K
for erection. pipe beam.

Saddle and Hinge K pipe beam work in progress.
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